

Machine Studies

Draft Schedule for Run02-9, 2006

July 25th 0800 - July 26th 0800

Time	Descriptions	Studiers	SRStatus
Tuesday, 7/25/06			
0800-0810	Collect BPM orbit data	OPS	Stored Beam & Injection
0810-1000	Troubleshoot S:IK4	Puttkammer	No Beam
0810-1000	B:BM 360Hz noise investigation.	Feng	No Injection
0810-0930	PEM testing (Linac & PAR)	Soliday/Yao/ Pasky	Limited injection
0830-1030	Investigate IK4 temps	Putnam	Access Zone F
0830-0930	Document S35 PSS/ EPS wiring (contingent on IK4 access)	Budz	Access Zone F
1030-1100	Recover SR systems	Ops	Stored Beam & Injection
1100-1200	Investigate RF-2 trips	Horan	Frequent beam dumps
1200-1400	ID21 shielding verification.	Salazar	Stored Beam & Injection
1200-1400	Booster training. Parallel to shielding verification.	Poncin	Limited Injection
1400-1600	BPM tests.	Singh	Stored Beam & Injection
1600-1800	SR training	S. Flood	Stored Beam & Injection
1800-2000	PAR requalification.	Grodecki	Limited injection
2000-2400	Measure booster emittance in the BTS.	Sereno	Limited injection
Wednesday, 7/26/06			

Time	Descriptions	Studiers	SRStatus
0000-0400	Continue test low alpha lattice.	Sajaev	Stored Beam & Injection
0400-0700	OPEN		
0700-0800	Prepare for user Beam	OPS	Stored Beam & Injection