

Machine Studies

Schedule for Run03-12, 2006

December 20th 0000 - December 20th 2400

Time	Descriptions	Studios	SRStatus
	Wednesday, 12/20/06		
0000-0010	Collect XBPM orbit data	OPS	Stored Beam & Injection
0010-0400	tune vs current measurements	Sajaev	Stored Beam & Injection
0400-0700	24 bunch orbit recovery	Singh	Stored Beam & Inj.
0700-0800	Reboot RTFB IOCs	Lenkszus	No beam
0800-1030	19ID xbpms studies	Decker/ Rosenbaum	Stored Beam & Inj.
1030-1300	pem testing	Decker/ Shang	Stored Beam & Inj.
1300-1800	measure rf cavity HOMs with 24s, 100 mA.	Harkay/Bromberek	Stored Beam & Inj.
1800-2200	Investigation of "unexplained" beam losses (24 singlets - top-up)	Fors/Emery	Stored Beam & Inj.
2200-2400	Thermal Imaging of all SR converters in SR Zones D thru F.	Puttkammer	No Beam
2400	Prepare for the Shutdown (excluding SR P.S.)	OPS	