

Machine Studies

Schedule for Run03-5, 2006

October 31st - November 1st 0800

Time	Descriptions	Studiers	SRStatus
	Tuesday, 10/31/06		
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0900	17BM PSS End to End test	Friedman	No Beam
0810-0845	Check PAR Dipole Card	PS Group	No Beam
0810-0900	Remove 80Mhz chassis from L3 DMU	Grelick	No injection
0810-0900	Replace the Memory Scanner in sector 8 VXI crate.	Erwin/Gold	No beam
0810-0845	Install phase detector card (RF-5)	Horan	No injection
0810-0900	Switch process water pumps	Ferry	No Beam
0810-0900	Investigate BB:H3 drift	Hillman	Stored Beam & Injection
0810-0900	Investigate SIS1 & SIS2 readback issues	Deriy	No injection
0900-1400	X-ray BPM Studies (24 singlets)	Decker	Stored Beam & Top-up
1400-1500	SR training (08:00-15:00)	Poncin	Stored Beam & Injection
1500-1900	Operator requalification	Schroeder/ OPS	Stored Beam & Injection
1900-2200	Orbit Recovery (24 singlet lattice)	Singh	Stored Beam & Injection
2200-2400	Set-up 324 lattice	Sajaev/ Emery	Stored Beam
	Wednesday, 11/1/06		
0000-0300	reduce injection losses at 100 mA	Sajaev/ Emery	Stored Beam & Injection

Time	Descriptions	Studiers	SRStatus
0300-0630	CPU compensation	Emery	Stored Beam
0630-0800	Prepare for User beam -- 0+324*1	OPS	Stored Beam & Injection