

Machine Studies

Draft Schedule for Run01-9, 2007

March 27th 0800 - March 28th 0800

Time	Descriptions	Studiers	SR Status
Tuesday, 3/27/07			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0900	SR PEM testing	Soliday	No Beam
0810-0830	Switch from pump 402 to 401	Ferry	No Beam
0810-0900	7ID PSS end to end test	Forrestal	No Beam
0810-0900	Testing of AFG100 Driver Patch for Booster Dipole	Fors, Lenkszus	No Injection
0810-0900	Reboot CPU IOC	Smith	No Beam
0830-0930	Map removal of 11ID EMW	Grimmer	Access Zone B
0810-1200	IK1 power supply work.	PS group	No beam
1200-1230	Recover Storage Ring	OPS	Stored Beam & Injection
1230-1430	Gap scan PEM testing. Last 30 minutes parallel to PC gun study – no injection.	Decker Shang	Stored Beam & Injection
1400-1800	PC gun study.	Sereno	No injection
1430-1800	BPM tests. Parallel to PC gun study.	Singh	Stored beam
1800-1900	Investigation of elevated S34 ion pump reading.	Schroeder	Stored Beam & Injection
1900-2300	ID xbpn alignment.	Decker Hahne	Stored Beam & Injection
2300-2400	Setup hybrid lattice.	Emery Sajaev	Stored Beam & Injection
Wednesday, 3/28/07			
0000-0500	Setup hybrid lattice (continued).	Emery Sajaev	Stored Beam & Injection
0500-0700	Measure tune slope in All ID RHB lattice.	Sajaev	Stored Beam & Injection

0700-0800

Prepare for User beam

OPS

**Stored Beam &
Injection**