

Machine Studies

Schedule for Run02-5, 2007

June 26th 0800 - June 27th 0800

Time	Descriptions	Studiers	SR Status
	Tuesday, 6/26/07		
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0820	Adjust RF2 TCU	RF Group	Stored Beam
0820-1000	IOCMTIME work	Laird	No Beam
0820-1000	Replace Maxwell PS for PAR kickers	PS Group	No Injection
0820-1000	Replace Maxwell PS for SR kickers	PS Group	No Beam
0820-0900	Inspect free-wheeling SCR boards B:Q	PS Group	No Injection
0820-1000	Check pump 502 functionality	Ferry	No Beam
0820-1000	CMPSI fiber output power measurements	Pietryla	No Beam
1000-1200	CMPSI replacement	Pietryla/PS group	No Beam
1000-1200	LCLS	Pasky	No injection
1200-1400	S38 BPM work	Erwin	Stored beam & Inj.
1400-2400	TBA		
	Wednesday, 6/27/07		
0000-0700	TBA		
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection