

Machine Studies

Schedule for Run02-6, 2007

July 4th 0800 – July 5th 0800

Time	Descriptions	Studiers	SR Status
Wednesday, 7/4/07			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0830	Reboot PTB:B1:PS, PTB:B2:PS and LTP:B1:PS DSPs	Fors/Ops	No injection
0830-1130	BPM database work for 324 singlets	Singh	Stored beam & inj.
1130-1430	RTFB tests with Xbpms	Singh	Stored beam
1430-2030	Tuning up Xbpm system	Decker	Stored beam & inj.
2030-2400	CPU coupling study	Emery	Stored beam & inj.
Thursday, 7/5/07			
0000-0230	Vertical multibunch instability study	Harkay	Stored beam & inj.
0230-0630	Vertical pinger transient chirp bunch synchronization and imaging with 7-ID (need S36 pinger)	Harkay/ Lenkszus/ Lindahl	Stored beam & inj.
0630-0800	Prepare for User beam	OPS	Stored Beam & Injection