

# Machine Studies

## Schedule for Run03-11, 2007

December 11th 0800 - December 12th 0800

Time	Descriptions	Studiers	SR Status
<b>Tuesday, 12/11/07</b>			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0900	Gap Scans and update IDGapFF look-up tables	Schroeder/OPS	Stored Beam & Injection
0900-1100	Thermal imaging Zone F PS	Puttkammer	No Beam
0900-1100	Linac - Operator training	Fystro/Karl	Limited injection
1100-1200	Adjust new machine status link prototype.	Pietryla	Stored Beam & Injection
1200-1315	Prepare for SR access.	OPS	No beam
1315-1400	DOE Review SR Tunnel Tour.	Decker	No beam
1400-1500	Recover SR beam.	OPS	Stored Beam & Injection
1500-1900	Orbit recovery for 324 bunches.	Decker	Stored Beam & Injection
1900-2100	Beam loss monitor study.	Dooling Yao Yang	Stored Beam & Injection
2100-2400	Setup BTS trajectory for 324 bucnhes.	Emery Schroeder	Stored Beam & Injection
<b>Wednesday, 12/12/07</b>			
0000-0300	Tune scan for reference lattice.	Emery Sajaev	Stored Beam & Injection
0300-0630	Alternative hybrid bunch pattern study.	Harkay Emery	Stored Beam & Injection
0630-0800	Prepare for User beam	OPS	Stored Beam & Injection