

Machine Studies

Schedule for Run03-3, 2007

October 16th 0800 - October 17th 0800

Time	Descriptions	Studiers	SR Status
Tuesday, 10/16/07			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0900	Gap Scans and update IDGapFF look-up tables.	Schroeder/OPS	Stored Beam & Injection
0900-1000	Linac maintenance.	Course	No injection
0900-0930	Test user mode gap PEM.	Schroeder	No Beam
0900-0930	Adjust RF-2 to correct phase loop lock errors.	Horan	No Beam
0930-1130	Troubleshoot CPU failures.	Deriy	No Beam
1130-1330	Measure CPU corrector power supply load.	Puttkammer	No beam
1330-1400	Inject beam.	OPS	Stored Beam & Injection
1400-1700	23ID xbpm commissioning.	Decker	Stored Beam & Injection
1400-1600	Xbpm calibration. Parallel to 23ID xbpm commissioning.	Hahne	Stored Beam & Injection
1700-2000	Setup corrector FF for datapool.	Emery	Stored Beam & Injection
2000-2300	Setup 16mA injection.	Emery Sajaev	Stored Beam & Injection
2300-2400	Sextupole measurement with beam.	Emery Sajaev	Stored Beam & Injection
Wednesday, 10/17/07			
0000-0300	Sextupole measurement with beam (continued).	Emery Sajaev	Stored Beam & Injection
0300-0700	Test deflecting cavity lattice.	Sajaev	Stored Beam & Injection

0700-0800	Prepare for User beam	OPS	Stored Beam & Injection
------------------	------------------------------	------------	------------------------------------