

Machine Studies

Schedule for Run02-12, 2009

August 20th 0000 – August 20th 2400

Time	Descriptions	Studiers	SR Status
	Thursday, August 20, 2009		
0000-0010	Collect XBPM orbit data	OPS	Stored Beam & Injection
0010-0200	Replace SR Dipole regulator card and test	Wang	No beam
0200-0600	OPEN		
0600-0800	Test new fast corrector	Wang, Puttkammer	No beam
0800-1600	BPM system checkout, periodic injection	Diagnostics Group	Stored beam & Occ. Injection
1000-1100	Move one of the bunch cleaning AR amplifier to S35 for test before beam study	Gold	No impact
1600-2200	test P0 feedback with S35 stripline	Yao	Stored beam & injection
2200-2400	Ramp P.S. to 0 before turning off. Ramp RF down (RF Group will provide plan)	OPS	No beam