

Machine Studies

Schedule for Run03-11, 2009

December 15th 0800 - December 16th 0800

Time	Descriptions	Studiers	SR Status
	Tuesday, December 15, 2009		
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0900	Gap Scans and update IDGapFF look-up tables	Schroeder/OPS	Stored Beam & Injection
0900-1600	Switch L3 to ITS for beam operation and radiation testing	Pasky	Limited Injection
0900-1100	Swap out EMI power supplies for LTP:Q1, LTP:Q3 and LTP:Q5	Puttkammer	No injection
0900-0930	Prepare for accesses	OPS	No beam
0930-1030	Move BLM in Sector 33	Erwin	Zone E Access
1030-1100	Recover from accesses	OPS	No beam
1100-1300	SR Operator Qualification	Schroeder/Weyer	Stored beam & occ. injection
1300-1500	SR Operator Training	Thomas/OPS	Stored beam & occ. injection
1500-1900	BPM studies.	Decker Shang	Stored Beam & Injection

1900-2300	P0 feedback tests.	Yao Sajaev	Stored Beam & Injection
2300-2400	Sextupole offset measurements using response matrix.	Sajaev	Stored Beam & Injection
	Wednesday, December 16, 2009		
0000-0700	Sextupole offset measurements using response matrix (continued).	Sajaev	Stored Beam & Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection