

Machine Studies

Schedule for Run03-2, 2009

October 13th 0800 - October 14th 0800

Time	Descriptions	Studios	SR Status
	Tuesday, October 27, 2009		
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0900	Gap Scans and update IDGapFF look-up tables	Schroeder/O PS	Stored Beam & Injection
0900-0930	Reboot interleaving PS DSP's	PS Group	No Injection
0900-0930	Switch from RF1 to RF4	Horan	No Beam
0900-1000	Inspect the Booster Dipole's voltage regulator board	Puttkammer	No Injection
0900-1100	Troubleshoot S15AQ5	PS group	No Beam
0900-1100	Replace temperature control valve actuator for the SR vacuum chamber water at sectors 33&34	Wright	No Beam
1000-1100	Test CPU waveform writing to SDDS file.	Emery	No beam
1100-1400	Linac beam studies.	Pasky	Occasional injection
1400-2000	P0 feedback studies.	Yao Sajaev	Stored Beam & Injection

2000-2400	Test lower emittance lattice.	Sajaev	Stored Beam & Injection
	Wednesday, October 28, 2009		
0000-0200	Test lower emittance lattice (continued).	Sajaev	Stored Beam & Injection
0200-0400	SR training.	Weyer	Stored Beam & Injection
0400-0700	OPEN		
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection