

# Machine Studies

## Schedule for Run03-5, 2009

November 3rd 0800 – November 4th 0800

Time	Descriptions	Studios	SR Status
	Tuesday, November 03, 2009		
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0900	Gap Scans and update IDGapFF look-up tables	Schroeder / OPS	Stored Beam & Injection
0900-1200	Troubleshoot S15AQ5	Puttkammer	No Beam
0900-1200	Troubleshoot PAR correctors & LTP:Q10:PS	Puttkammer	No injection
0900-0930	Replace S36BP5 receiver module	Bui	No Impact
0900-1200	Investigate PSS/RF1 Orphan Helic trip	Bromberek	No Beam
0900-1100	Inspect Booster Quad and Sextupoles voltage regulator boards	PS Group	No Injection
0930-1330	Remove CPU	Grimmer	Access Zone A
0930-1030	Change analog input module in sector 34 absorber interlock chassis	Putnam	No Beam
1000-1030	Install BLM shielding at 33ID	Erwin	Access Zone E
1330-1400	Recover SR and Injector systems	OPS	Stored Beam & Injection
1400-1800	P0 feedback study.	Yao	Stored Beam & Injection
1800-2000	SR training.	Weyer	Stored Beam & Injection
2000-2400	Orbit recovery.	Decker Xiao	Stored Beam & Injection
	Wednesday, November 04, 2009		
0000-0400	BPM studies.	Decker	Stored Beam

			<b>&amp; Injection</b>
<b>0400-0630</b>	<b>OPEN</b>		
<b>0630-0800</b>	<b>Prepare for User beam</b>	<b>OPS</b>	<b>Stored Beam &amp; Injection</b>