

Machine Studies

Schedule for Run01-8, 2010

March 23rd 0800 – March 24th 0800

Time	Descriptions	Studiers	SR Status
Tuesday, March 23, 2010			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0910	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0930-1030	Verify support stand in S34 and section 6 in S29	Hoyt	Access Zone E
0930-1030	Relocate BLM at S33ID	Erwin	Access Zone E
0930-1030	Replace rotary encoder at 14ID US	Grimmer	Access Zone B
1030-1100	Recovery from access	OPS	No beam
1100-1200	SR training	Pasky/ Schroeder	Stored beam & Inj.
1200-1600	BPM / wire scanner studies (hybrid fill)	Decker/ Yang	Stored beam & inj.
1600-1900	CPU studies	Xiao	Stored beam & occ. inj.
1900-2200	Set up RHB lattice	Sajaev	Stored beam & inj.
2200-2400	Test new sextupoles	Sajaev	Stored beam & inj.
Wednesday, March 24, 2010			
0000-0200	Test new sextupoles (continued)	Sajaev	Stored beam & inj.
0200-0600	Measure sextupole offsets	Sajaev	Stored beam & inj.
0600-0700	OPEN		
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection