

Machine Studies

Schedule for Run02-10, 2010

August 3rd 0800 – August 4th 0800

Time	Descriptions	Studiers	SR Status
Tuesday, August 03, 2010			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0900	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0900-1000	Replace S36 & 37 rack PS	Cours	No Beam
0900-1300	Thermal images Zones B & C PS	Puttkammer	No Beam
0900-1500	RF parallel studies	Horan	No Beam
0930-1500	Troubleshoot RF Gun1 and prepare it for bake-out		Linac Access
0930-1030	Replace rotary encoder at 3ID US	Grimmer	Access Zone A
0930-1100	IH survey	Flood	Access Zone F
1000-1130	IH survey	Flood	Access Zone A
1000-1300	IH survey	Flood	Access Injectors
1200-1600	booster ramping supply test	Yao/Hillman/ Puttkammer	Limited injection
1600-1800	Test ramp on/off in topup mode.	Yao/Shang	Stored beam & injection
1800-2200	Orbit variation study	Xiao	Stored beam & inj.
2200-2400	test new way of response matrix measurement	Sajaev	Stored beam & inj.
Wednesday, August 04, 2010			
0000-0200	test new way of response matrix measurement	Sajaev	Stored beam & inj.
0200-0400	test new bpm gains.	Sajaev	Stored beam & inj.
0400-0700	IOCRF3HVPS reboot test	DiMonte/OPS	Stored beam & inj.

0700-0800	Prepare for User beam	OPS	Stored Beam & Injection
------------------	------------------------------	------------	------------------------------------