

Machine Studies

Schedule for Run02-3, 2010

June 15th 0800 - June 16th 0800

Time	Descriptions	Studiers	SR Status
Tuesday, June 15, 2010			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0900	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0900-1000	Wiring verification at 35BM	Friedman	35BM off line
0900-1000	Swap out S26A:Q5	Puttkammer	No Beam
0900-1000	Update iocs7bpm to provide topup signal to a user.	Laird	No beam
0900-1100	Replace and test dvx2502 in booster ramp control.	Xu	No beam
0930-1130	Install new BLM at 33ID	Brill	Access Zone E
1130-1200	Recover SR systems	OPS	Stored Beam & Injection
1200-1300	Investigate RF2 behavior during slow beam dumps.	RF group OPS	Stored Beam & Injection
1300-1700	Setup hybrid lattice	Xiao Harkay Sajaev	Stored Beam & Injection
1700-2100	Test coupling correction using cross response matrix.	Sajaev	Stored Beam & Injection
2100-2400	Study P0 feedback.	Yao	
Wednesday, June 16, 2010			
0000-0700	OPEN		
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection