

Machine Studies

Draft Schedule for Run03-12, 2010

December 21st 0800 - December 21st 2400

Time	Descriptions	Studiers	SR Status
	Tuesday, December 21, 2010		
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0845	Set-up for 150mA study / ACIS shutdown validate SR RF1 HVPS	Schroeder/OPS	No beam
0845-1700	Bremsstrahlung studies using 35-ID (150mA)	Yang/Dooling	Stored beam & injection
1700-1800	Return to 24 singlets, tune-up injection if necessary	OPS	Stored beam & inj.
1800-2200	Verify Top-up at 150mA	OPS	Stored beam & injection
2200-2400	Gentle shutdown of SR PS and RF systems	OPS	No beam