

Machine Studies

Schedule for Run01-11, 2011

April 12th 0800 – April 13th 0800

Time	Descriptions	Studiers	SR Status
	Tuesday, April 12, 2011		
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0900	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0900-0930	RF waveguide switch	RF group	No Beam
0900-1000	Backflush S32B:Q2	Sprau	No Beam
0900-1000	Troubleshoot timing jitter at S13	Laird	No Beam
0900-1200	Thermal scans of Zone B & C converters	Puttkammer	No Beam
0900-1200	Repair magnet temperature readbacks	Sprau	No Beam
0900-1200	B:BM current ripple measurement	Feng	No Injection
0900-1100	Check for cause of S40IK4 blower zero readback	Morrison	No Beam (possible zone F access)
0900-1100	Investigate the readback errors reported for S21A:H1	Fors	No beam
0900-1100	Investigate S5/S6 latch card inputs to MPS	Smith, M.	No beam
0930-1200	Troubleshoot S37/C2 IR detector	Horan	No Beam (possible zone F access)
1200-1400	29ID shielding verification.	Ramanathan	Stored Beam & Injection
1400-1800	2BM steering with user. Need shutter opened.	Sajaev	Stored Beam & Injection
1800-2000	Test P0 feedback related applications.	Yao Shang	Stored Beam & Injection
2000-2400	Orbit switch.	Xiao Sajaev	Stored Beam & Injection

Wednesday, April 13, 2011			
0000-0300	Investigate injection efficiency drop off at low tune.	Sajaev	Stored Beam & Injection
0300-0700	Coherent damping study.	Emery Harkay	Stored Beam & Injection
07000-0800	Prepare for User beam	OPS	Stored Beam & Injection