

Machine Studies

Draft Schedule for Run02-9, 2012

July 24th 0800 - July 25th 0800

Time	Descriptions	Studiers	SR Status
Tuesday, July 24, 2011			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0900	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0900-0930	Reboot interleaving PS	PS Group	Limited Injection
0900-1000	Test RTFB iocs	Xu/Lenkszus	No Beam
0900-1100	Replace interface board S40 cab 3	PS Group	No Beam
0900-1100	Move external monitor from S10	PS Group	No Beam
0930-1000	Map S6 support stand	Trakhtenberg	Access Zone A
1100-1300	Test changes to RTFB iocs with beam	Xu/Lenkszus	Stored beam & injection
1300-1500	Investigate flicker in S35-Pinhole camera	Yang/Shoaf	Stored beam
1400-1500	Check and adjust booster ramp waveform	Yao, Horan	Booster beam only
1500-1700	Calibrate S35 stripline kick strength at different gains. 24 singlet	Yao	Stored beam & injection
1700-2000	optics measurement with FPGA	Wang, C.	Stored beam & injection
2000-2400	IEX study	Xiao	Stored beam & injection
Wednesday, July 25, 2011			
0000-0200	IEX study (continued)	Xiao	Stored beam & injection
0200-0600	Continue P1 BPM offset measurements	Xiao/Boon	Stored beam & injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection