

Machine Studies

Draft Schedule for Run02-6, 2013

July 4th 0800 - July 5th 0800

Time	Descriptions	Studiers	SR Status
Thursday, July 4, 2013			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-1400	Continue 3NLSS lattice setup	Sajaev	Stored beam & injection
1400-2000	high beta inj. lattice set up	Emery/Xiao	Stored beam & injection
2000-0200	CPU studies	Xiao	Stored beam & injection
Friday, July 5, 2013			
0000-0200	CPU studies (continued)	Xiao	Stored beam & injection
0200-0430	OPEN		
0430-0500	Prepare for Zone F access	OPS	No beam
0500-0630	Replace S37 RF cavity blowers	Pace/ McKenzie	Zone F access
0630-0800	Prepare for User beam	OPS	Stored Beam & Injection