

# Machine Studies

## Draft Schedule for Run01-11, 2015

April 14th 0800 – April 15th 0800

Time	Descriptions	Studiers	SR Status
Tuesday, April 14, 2015			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0930-1130	Swap out quad converters in S8/9	Ackley	No Beam
0930-1130	Characterize system gain for RF-12 systems	Goel	Limited or No Injection
0930-1130	Scope sector 6 GESPAC & replace if needed	Jordan	No Beam
0930-1130	Test GridXbpm software in iocs27fb	Lenkszus	No Beam
1000-1100	Take pinger magnet mounting dimensions	Putnam	Access Zone F
1130-1200	SR recovery	OPS	Stored Beam & Injection
1200-180	Libera P0 studies	Sereno	Stored Beam & Injection
1800-2100	Accumulation limit vs P0 feedback	Yao	Stored Beam & Injection
2100-2130	RM measurement	Harkay	Stored Beam & Injection
2130-2300	SR training (15-23)	Frausto	Limited Injection
2300-2400	Orbit Switch	Xiao	Stored Beam & Injection
Wednesday, April 15, 2015			
0000-0400	Orbit Switch	Xiao	Stored Beam & Injection
0200-0400	Linac training (23-07)	E. Smith	Limited Injection

<b>0400-0700</b>	<b>ID4 aperture measurement</b>	<b>Emery</b>	<b>Stored Beam &amp; Injection</b>
<b>0700-0800</b>	<b>Prepare for User beam</b>	<b>OPS</b>	<b>Stored Beam &amp; Injection</b>