

# Machine Studies

## Draft Schedule for Run01-12, 2015

April 21st 0800 – April 22th 0800

Time	Descriptions	Studiers	SR Status
Tuesday, April 21, 2015			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0930-1130	Swap out quad converters in S9	Ackley	No Beam
0930-1130	Thermal scans in SR Zone E	Puttkammer	No Beam
0930-1130	Test GridXbpm software in iocs27 & 35fb	Lenkszus	No Beam
1000-1100	Fix actuator in PC gun bend line	Berg, Erwin	Linac Access
1100-1300	Linac training (07-15)	E. Smith	Limited Injection
1300-1500	SR training (07-15)	Henry	Limited Injection
1500-2000	GRID xBPM study	Sereno	Stored Beam & Injection
2000-2200	Resonance Study	Yipeng Sun	Stored Beam & Injection
2200-2400	Tune measurement script test	Yipeng Sun	Stored Beam & Injection
Wednesday, April 22, 2015			
0000-0300	Prepare optics for next start up	Xiao	Stored Beam & Injection
0300-0500	Measure ID4 perturbation	Xiao	Stored Beam & Injection
0500-0700	SR training (23-07)	Frausto	Limited Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection