



Machine Studies

Draft Schedule for Run02-10, 2015

August 11th 0800 – Augst 12th 0800

Time	Descriptions	Studiers	SR Status
Tuesday, August 11, 2015			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0810-0910	test beam operations with 8 vertical booster corrector set to zero ramp	Yao	Stored Beam & Injection
0930-1130	Re-integrate LTP BESOCM for 1Hz	Belcher	No Linac ACIS
0930-1130	Troubleshoot cause of diode protection card failure in Booster extraction septum	Goetzen	No Beam
0930-1130	Zone F Thermal Scan	Puttkammer	No Beam
0930-1030	SR Waveguide Switch from RF2 to RF3	RF Group	No beam
1130-1200	Recover systems	OPS	
1200-1600	Test Booster DC Ramp s	Yao, Shang	No injection
1600-2000	Compton XBPM Studies (Shutter permit needed)	Yang	Stored beam & injection
2000-2400	MOMBO Scans	Sereno/Hahne	Stored beam & injection
Wednesday August 12, 2015			

0000-0200	MOMBO Scans (continued)	Sereno/Hahne	Stored beam & injection
0200-0400	OPEN		
0400-0700	Lifetime measurements for different chromaticities	Yipeng Sun	Stored beam & injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection