

Machine Studies

Draft Schedule for Run02-6, 2015

June 14th 0800 - June 15th 0800

Time	Descriptions	Studiers	SR Status
Tuesday, June 14, 2015			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0930-1030	Waveguide switch from RF3 to RF2	RF Group	No Beam
0930-1000	Replace DCM Module in 35BM FEEPS PLC	McNamara	No Beam
0930-1130	Swap out quads in S10/11	Ackley	No Beam
0930-1130	Troubleshoot S12B:P0	Erwin	No Beam
0930-1130	Troubleshoot S20/21 T2 Raw supply	Jordan	No Beam
1130-1300	SR training (09-15)	Frausto	Limited Injection
1300-1600	bpm (Libera B+ and BSP-100) resolution measurement	Sereno	Stored beam & injection
1600-2000	booster chromacity tuning and measurement	Yao, Harkay	No stored beam
2000-2200	practice reduce stored beam to one electron	Xiao	Stored beam & injection
2200-2400	build a 1D coupling correction table for CPU	Xiao	Stored beam & injection
Time	Descriptions	Studiers	SR Status
0000-0400	build a 1D coupling correction table for CPU (continued)	Xiao	Stored beam & injection
0400-0700	24 singlet spin tune studies	Emery	Stored Beam & injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection