

Machine Studies

Draft Schedule for Run03-10, 2015

December 8th 0800 – December 9th 0800

Time	Descriptions	Studiers	SR Status
	Tuesday, December 8, 2015		
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0930-1130	Swap out S17 quads	Ackley	No Beam
0930-1130	Thermal scan Zone A & B PS	Puttkammer	No Beam
1000-1100	Test software for iocmtime upgrade	Johnson	No Beam/No Injection
1000-1200	Measure PAR RF-1 field probes	RF Group	Access PAR
1200-1230	Recover injectors	OPS	Stored Beam & Injection
1230-1530	Local bump impedance measurement	Emery	Stored Beam & Injection
1530-1930	S27/35 GRID Xbpm study	Sereno/Yang	Stored Beam & Injection
1530-1730	Test MXA base tune measurement	Yao/Shang	Stored Beam & Injection
1930-2130	Unified feedback bump experiment	Sereno	Stored Beam & Injection
2130-2400	Orbit Switch	Xiao	Stored Beam &

			Injection
	Wednesday, December 9, 2015		
0000-0200	Orbit Switch	Xiao	Stored Beam & Injection
0200-0630	Measure pinhole resolution with increased S35 beta function	Sajaev	Stored Beam & Injection
0630-0800	Prepare for User beam	OPS	Stored Beam & Injection