

Machine Studies

Draft Schedule for Run03-4, 2015

October 27th 0800 – October 28th 0800

Time	Descriptions	Studiers	SR Status
Tuesday, October 21, 2015			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0930-1000	2ID end to end test	McNamara	No Beam
0930-1130	Repair GESPAC remote reset for S3	Vargas	No Beam
0930-1130	Swap out S11,12, & 13 quads	Ackley	No Beam
0930-1130	Replace S1 GESPAC crate	Jordan	No Beam
0930-1130	Troubleshoot L2:SC2:VL	Vanis	Limited Injection
1130-1400	Investigate RF1 sideband problem	RF Group	Frequent fill and dump
1400-1630	Abort kicker study	Harkay/Doolin g/Sajaev/Emer y	Stored Beam & Injection
1630-2100	1Hz booster study	Yao/Shang	Limited Injection
1630-1930	Libera B+ response measurement and feedback studies	Sereno	Limited Injection
2100-2200	Operator re-qualification	Fystro/Angel	Stored Beam & Injection
2200-2400	Test new S32 RHB lattice	Sajaev/SunYP	Stored Beam & Injection
Wednesday, October 28, 2015			
0000-0200	Test new S32 RHB lattice	Sajaev/SunYP	Stored Beam & Injection
0200-0600	New XBPM study (Shutter open 24/27)	Yang/Sereno	Stored Beam &

			Injection
0600-0700	Operator re-qualification	LaBuda/Mazzo	Stored Beam & Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection