

Machine Studies

Draft Schedule for Run03-7, 2015

November 17th 0800 – November 18th 0800

Time	Descriptions	Studiers	SR Status
Tuesday, November 17, 2015			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0930-1030	Check and remove B:BM jumper	Puttkammer	No Injection
0930-1130	Investigate L2:QM7	Donkers	No Injection
0930-1130	Test iocrfcavs36	DiMonte	No Beam
0930-1130	Swap S2A:S3	Vargas	No Beam
0930-1130	Swap out S13 & 14 quads	Ackley/Jordan	No Beam
0930-1130	Trouble shoot PAR RF12 tuner	Yao	No Beam
1000-1030	Inspect Booster water leak repairs	Janik	Access Booster
1000-1100	Stripline Cable routing measurements	Decker	Access Booster
1000-1200	Replace thermocouple in S36 and blower in S38	Wright/RF Group	Access Zone F
1200-1230	Recover injectors and SR	OPS	Stored Beam & Injection
1230-1600	ID24 thermal imaging/ID35 GRID feedback study (ID24 shutter open)	Yang/Sereno/Us	Stored Beam & Injection
1600-1900	ID steering test	Emery/Shang	Stored Beam & Injection
1900-2200	Booster 1 Hz Study	Yao/Shang	Limited Injection
2200-2400	New S32 RHB	Sajave/SunYP	Stored Beam & Injection
Wednesday, November 18, 2015			

0000-0200	New S32 RHB	Sajave/SunYP	Stored Beam & Injection
0200-0630	Orbit Switch	Xiao	Stored Beam & Injection
0630-0800	Prepare for User beam	OPS	Stored Beam & Injection