

Machine Studies

Draft Schedule for Run02-10, 2016

August 1st 0800 – August 2nd 0800

Time	Descriptions	Studiers	SR Status
	Monday, August 1, 2016		
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0930-1030	Wavelength switch from RF3/4 to RF2/4	RF Group	No Beam
0930-1030	Check cavity photohelic gauge pressure	RF Group	No Injection
0930-1030	Repair water leak in RF-5 garage	RF Group	No Injection
0930-1130	Swap out sextupole PS for upgrade	Ackley	No Beam
1000-1100	Investigate limit switch at 12ID	Merritt	Access Zone B
1100-1110	Brief tour	Gluskin	Access Zone B
1130-1200	Recover SR	OPS	Stored Beam & Injection
1200-1400	Vertical acceptance measurement	Borland	Stored Beam & Injection
1400-1900	Mombo scans and software testing	Hahne/Shang	Stored Beam & Injection
1900-2300	6ID GRID study	Yang	Stored Beam & Injection

2300-2400	S27 feedback study	Sereno	Stored Beam & Injection
Wednesday, August 2, 2016			
0000-0100	S27 feedback study	Sereno	Stored Beam & Injection
0100-0630	High charge booster study	Harkay/Yao/ Calvey, Berenc	Limited Injection
0100-0630	Setup HB Inj. lattice	Xiao	Limited Injection
0630-0800	Prepare for User beam	OPS	Stored Beam & Injection