

Machine Studies

Draft Schedule for Run02-11, 2016

August 8th 0800 – August 9th 0800

Time	Descriptions	Studiers	SR Status
Monday, August 8, 2016			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0930-1030	ACIS rack inspections	Belcher	Stored Beam & Injection
0930-1130	Investigate S20/21 Raw 2 failure indication	Puttkammer	No Beam
1000-1300	Move vibration sensors	Nudell	Access Zone C & F
1000-1200	Extend start ramp range	Lenkszus/Yao/Shang	No Beam
1300-1700	MOMBO scans	Hahne/Shang	Stored Beam & Injection
1700-1900	Vertical acceptance study	Borland	Stored Beam & Injection
1900-2300	6ID and 27ID GRID calibration study	Yang/Xu	Stored Beam & Injection
2300-2400	S27 unified feedback study	Sereno	Stored Beam & Injection

Tuesday, August 9, 2016			
0000-0100	S27 unified feedback study	Sereno	Stored Beam & Injection
0100-0400	Booster 132nm lattice aperture scan	Yao/Harkay/Ca lvey	Limited injection
0400-0700	Test Booster extraction energy switch pem to extract beam at 6 GeV	Yao	Booster Beam Only
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection