

Machine Studies

Draft Schedule for Run02-12, 2016

August 15th 0800 – August 16th 0800

Time	Descriptions	Studios	SR Status
Monday, August 15, 2016			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0930-1130	Measure SR kicker PS	Wang	No Beam
0930-1130	Thermal scan Zone F converters	Puttkammer	No Beam
1000-1200	Take vibration measurements	Nudell	Access Zone D
0930-1130	Extended startRamp testing	Yao, Lenkszus	Limited Injection
0930-1000	Reboot ioclid3	Pietryla	Limited Injection
1200-1500	MOMBO scans	Hahne/Shang	Stored Beam & Injection
1500-1900	6ID GRID	Yang/Xu	Limited Injection
1530-1900	Investigate PAR beam blow up	Yao/Harkay/Ca lvey	Limited Injection
1900-2000	S27 feedback controller timestamp	Sereno	Limited Injection
2000-2300	Tcav commissioning	Yine Sun	No Injection
2300-2400	ID1/ID6 BLM measurement	Dooling/Harka y	Stored Beam & Injection

Tuesday, August 16, 2016			
0000-0200	ID1/ID6 BLM measurement	Dooling/Harkay	Stored Beam & Injection
0200-0700	Set up HB Injection optics	Xiao	Stored Beam & Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection