

Machine Studies

Draft Schedule for Run01-3, 2017

February 13th 0800 – February 14th 0800

Time	Descriptions	Studios	SR Status
Monday, February 13, 2017			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0930-1130	Swap out sextupoles for upgrade (not Zone A)	Vargas	No Beam
0930-1130	Troubleshoot S2&3 raw P.S. turn on PEM	Soliday	No Beam
0930-1130	Test changes to switch between User/Machine Studies mode PEMs	Shang	No Beam
1000-1100	Toubleshoot S24 encoder errors	Merritt	Access Zone D
1000-1230	L1 waveguide run measurements	Goel	Access Linac
1100-1230	Investigate SR dipole DC filter failure	Puttkammer	No Beam
1230-1300	Recover SR	OPS	Stored Beam & Injection
Tuesday, February 14, 2017			

0700-0800	Prepare for User beam	OPS	Stored Beam & Injection
------------------	------------------------------	------------	------------------------------------