



Machine Studies

Draft Schedule for Run03-11, 2017

December 18th 0000 – December 18th 2400

Time	Descriptions	Studiers	SR Status
Monday, December 18, 2017			
0000-0010	Collect XBPM orbit data	OPS	Stored Beam & Injection
0010-0110	Operator requalification	Christensen/Weyer	Stored Beam & Injection
0110-0600	Reference machine status recording	Emery	Stored Beam & Injection
0600-0700	SR steering test with SR beam	Emery/Shang	Stored Beam & Injection
0700-0800	Operator training	Fystro/Smith	Stored Beam & Injection
0800-1200	Higher reflected power booster cavity detuning test	Harkay/Calvey/Yao/RF	No injection
1200-1300	SR requalification	Schroeder/Grodecki	Stored Beam & Injection
1300-1700	PAR RF1 absorptive filter test	Calvey/Goel/Harkay	No injection
1700-2200	ID4 local impedance measurement	Sajaev	Stored Beam & Injection
2200-2400	Machine slow shutdown	OPS	No Injection