



Machine Studies

Draft Schedule for Run01-11, 2018

April 9th 0800 – April 10th 0800

Time	Descriptions	Studios	SR Status
Monday, April 9, 2018			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1030	Replace intermittent flow detector at RF5	RF Group	No Injection
0930-1030	Inspect B:BM supply output filters	Goetzen	Limited Injection
0930-1130	Upgrade iocbbpm3 to EPICS R3.14.12.5	Pietryla	Limited Injection
0930-1130	Swap quad converters	Ackley/Vargas	No Beam
0930-1130	Measure RTFB DSP processing delay	Xu	No Beam
1130-1300	SR console qualification	Smith/Schroeder	Stored Beam & Injection
1300-1700	investigate Booster BM current ripple and optimize autoRampCorrection	Yao, Shang	Occ. Inj. possible
1300-1700	orbit / rf phase feedback testing	Sereno	Stored beam & occ. inj.
1700-2100	6 GeV studies	Emery	Stored beam & inj.

2100-2400	Commissioning Script work	Sajaev	Stored beam & injection
	Tuesday, April 10, 2018		
0000-0700	OPEN		
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection