



Machine Studies

Draft Schedule for Run01-6, 2018

March 5th 0800 – March 6th 0800

Time	Descriptions	Studiers	SR Status
Monday, March 5, 2018			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1130	Swap out SR Quadrupoles	Ackley/Vargas	No Beam
0930-1130	Investigate PTB quad rack	Vanis	No Injection
0930-1130	Measure grid voltages for PAR PS	Abid	No Injection
0930-1130	Troubleshoot S37A:Q3 supply	Vargas	No Beam
0930-1130	Switch to SR RF2 from RF3	RF group	No Beam
1130-1200	Recover SR	OPS	Stored beam & injection
1200-1400	Check P0 feedback bucket sync	Yao, DiMonte	Stored beam & injection
1400-1700	Investigate RF 2 tripping issues	Goel	Stored beam & injection
1700-2000	XBPM testing/alignment	Sereno	Stored beam & injection
2000-2200	PAR rf system manager files.	Harkay	Limited injection

2200-2400	6 GeV studies	Emery/Xiao	Stored beam & injection
Tuesday, March 6, 2018			
0000-0200	6 GeV studies	Emery/Xiao	Stored beam & injection
0200-0700	TBD	Xiao	Stored beam & injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection