



Machine Studies

Draft Schedule for Run01-8, 2018

March 19th 0800 – March 20th 0800

Time	Descriptions	Studiers	SR Status
Monday, March 19, 2018			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1000	Reboot interleaving DSPs	OPS	Stored Beam & Injection
0930-1130	Reboot BSP100 iocs	Pietryla	No Beam
0930-1030	Replace intermittent flow detector at RF5	RF Group	No Injection
0930-1030	Reboot iocparbpm to test EPICS upgrade	Fors	Limited Injection
0930-1130	Swap quad converters	Ackley/Vargas	No Beam
1130-1200	Recovery and store beam	OPS	Stored beam & injection
1200-1300	Check response of rebooting the SCU IOCs in sectors 1 & 6	M. Smith	Stored beam & occ. injection
1300-1400	test new P0 feedback sample pattern scan script. Need injection to single bunch and 24 singlets	Yao, Shang	Stored beam & injection
1400-1800	Response matrix studies	Yipeng Sun	Stored beam & injection
1800-2200	Commissioning script development	Sajaev	Stored beam &

			injection
2200-2400	6 GeV studies	Emery	Stored beam & injection
Tuesday, March 20, 2018			
0000-0200	6 GeV studies	Emery	Stored beam & injection
0200-0530	OPEN		
0530-0700	Reboot of soft ioc used in HSCU control to test changes in software	M. Smith	Stored beam & injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection