

Machine Studies

Draft Schedule for Run02-10, 2018

July 30th 0800 - July 31th 0800

Time	Descriptions	Studiers	SR Status
Monday, July 30, 2018			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1000	Update Linac database record	Pietryla	Stored Beam & Injection
0930-1030	RF waveguide switch to RF2	RF Group	No Beam
0930-1130	Take internal measurements of IK4	Abid	No Beam
0930-1130	SR Septum IS1 power supply testing	Deriy	No Beam
0930-1130	Install new SR Quad control PS in Zone A	Vargas	No Beam
1000-1100	Test PAR rf pem	Harkay/ Soliday	No Beam
0930-1130	Upgrade iocbbpm3	Pietryla	No Injection
0930-1330	Validate 1-30Hz besocm	Keane	No Injection
1330-1430	Adjusting PAR fundamental rf and test SR injection	Harkay/Smith	Stored Beam & Injection
1430-1830	S27 FBC closed loop RM measurement and orbit feedback model benchmarking	Sereno et al.	Stored Beam & Injection

1830-2130	Booster tune studies	Calvey/Xu	Occasional Injection
1830-2030	Test TFB updated system	Yao/Shang/ Dimonte	Occasional Injection
2130-2400	27-ID XBPM2 calibration experiment	Yang	Stored Beam & Injection
	Tuesday, July 31, 2018		
0000-0300	27-ID XBPM2 calibration experiment	Yang	Stored Beam & Injection
0300-0700	RHB in ID25	Emery	Stored Beam & Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection