

Machine Studies

Draft Schedule for Run02-13, 2018

August 21st 0800 – August 22nd 0000

Time	Descriptions	Studios	SR Status
Tuesday, August 21, 2018			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0900	Test/fix PAR scope jitter	Yao, Lenkszus	Stored Beam & Injection
0900-1330	Triple RHB lattice	Emery	Stored Beam & Injection
1330-1430	Test impact on disabling internet on accelerator network	Leibfritz	Stored Beam & Injection
1330-1530	Upgrade version of EPICS on iocbbpm3	Pietryla	Booster beam
1530-1730	BPM checkout and update of XRDP and DP configurations for next run	Sereno	Stored Beam & Injection
1730-2200	S27 closed loop response measurements and model benchmarking	Sereno	Stored Beam & Injection
2200-2400	APS shutdown	OPS	