

# Machine Studies

## Draft Schedule for Run02-2, 2018

June 4th 0800 - June 4th 0800

Time	Descriptions	Studios	SR Status
Monday, June 4, 2018			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1030	RF waveguide switch to RF2/4	RF Group	No Beam
0930-1030	Reboot RTFB iocs	Xu	No Beam
0930-1130	Check B:BM switch-gear LOTO procedure	Puttkammer	No Injection
0930-1200	Investigate S37/C2 cavity tuning problem	RF Group	No Beam
0930-1230	Linac waveguide switching and RG1 checkout	Sun/Pasky	No Injection
1000-1100	Replace TC for Booster RF cav 4	Wright	Access Booster
1230-1300	SR recovery	OPS	Stored Beam & Injection
1300-1600	Fix P0 feedback start bucket problem	Yao/DiMonte	Stored Beam & Injection
1600-1900	Measure Libera B+ noise at low current	Sereno/Brill	Stored Beam & Injection
1900-2400	S27 XBPM2 and 6ID GRID study	Yang	Stored Beam &

	<b>(Require S27 shutter permit)</b>		<b>Injection</b>
	<b>Tuesday, June 5, 2018</b>		
<b>0000-0100</b>	<b>S27 XBPM2 and 6ID GRID study (Require S27 shutter permit)</b>	<b>Yang</b>	<b>Stored Beam &amp; Injection</b>
<b>0100-0700</b>	<b>Test commissioning script</b>	<b>Sajaev</b>	<b>Stored Beam &amp; Injection</b>
<b>0700-0800</b>	<b>Prepare for User beam</b>	<b>OPS</b>	<b>Stored Beam &amp; Injection</b>