

Machine Studies

Draft Schedule for Run02-8, 2018

July 16th 0800 - July 17th 0800

Time	Descriptions	Studios	SR Status
Monday, July 16, 2018			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1130	RTFB DSP processing measurements	Xu	No Beam
0930-1130	Measure SR IK2 & IK3	Abid	No Beam
0930-1130	Check SRRF ACIS interface	RF Group	No Beam
1000-1200	Leak check S8	Gagliano	Access Zone A
1200-1230	Recover SR and injectors	OPS	Stored Beam & Injection
Tuesday, July 17, 2018			
0700-0800	Prepare for User beam	OPS	Stored Beam &

			Injection
--	--	--	------------------