

Machine Studies

Draft Schedule for Run03-4, 2018

October 22nd 0800 – October 23rd 0800

Time	Descriptions	Studios	SR Status
Monday, October 22, 2018			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1030	Waveguide switch to RF3/4	RF Group	No Beam
0930-10:00	Replace a vme fan tray on ioclirfgun	Diviero	No injection
0930-1130	Linac recovery testing reboot iocs	Fystro	Limited Injection
0930-1130	Investigate S37AV1 intermittently alarming minor	Jordan	No Beam
0930-1130	Investigate S37AQ1 Latched fault for Mag Temp	Jordan	No Beam
0930-1130	Investigate storage ring dipole intermittently alarming on GND fault	Iftikhar, Puttkammer	No Beam
0930-1130	Reprogram temperature control points	Erwin	No Beam
0930-1230	Test L5 for noise	T. Smith	Limited Injection
1000-1100	Petra tour	Volin/Vacca	Access Zone A
1000-1200	Identify noise source for S28 ID GRID XBPM (Shutting off PS in S29, possibly 28)	Yang, Schroeder	No Beam
1030-1230	Test PAR RF-12 phase shifter	Berenc	Limited Injection

1230-1330	Test PAR RF-12 phase shifter with beam	Berenc	Limited Injection
1330-1530	continue test TFB system with beam. singlet or 24 singlet	Yao, DiMonte	Stored beam & injection
1530-1800	upgrading iocbbpm3	Pietryla	Limited injection
1800-2300	Hybrid setup	Xiao (Yao needed for P0 fdbk)	Stored beam & injection
2300-2400	Hybrid orbit recovery	Xiao	Stored beam & injection
Tuesday, October 23, 2018			
0000-0300	Hybrid orbit recovery	Xiao	Stored beam & injection
0300-0700	Triple RHB	Emery	Stored beam & injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection