

Machine Studies

Draft Schedule for Run01-6, 2019

March 4th 0800 – March 5th 0800

Time	Descriptions	Studios	SR Status
Monday, March 4, 2019			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1130	Troubleshoot/test DAC boards in S12:13	Jordan	No Beam
0930-1130	Replace filters on P-SR-20 and P-SR-30 – no flow – SR dipole, PS in 18-21 and 28-31 off	Swetin	No Beam
0930-1130	Testing SROrbitControllaw	Shang	No Beam
0930-1130	Work on MCC for pump 525	Wright	No Beam
1000-1100	APSU ID inspection	Smith/Grimmer	Access Zone A
0930-1130	PAR training (07-15)	Orne/Bogdan	Limited Injection
1130-1200	Recover SR	OPS	Stored Beam & Injection
1200-1500	XBPM mombo scan	Hahne/Shang	Stored Beam & Injection
1500-1800	Test transverse feedback system	Yao/Dimonte	Stored Beam & Injection

1800-2300	BTS dispersion measurement (changing rf frequency)	Emery/Xiao	No beam
2300-0100	SR training (23-07)	Davis/LaBuda	Stored Beam & Injection
Tuesday, March 5, 2019			
0000-0100	SR training (23-07)	Davis/LaBuda	Stored Beam & Injection
0100-0700	Commissioning tests	Sajaev	Stored Beam & Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection