

Machine Studies

Draft Schedule for Run01-7, 2019

March 11th 0800 – March 13th 0800

Time	Descriptions	Studiers	SR Status
Monday, March 11, 2019			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1200	Hybrid setup with P0 (I)	Xiao/Yao/Sajaev	Stored Beam & Injection
1200-1800	Commissioning tests	Sajaev	Stored Beam & Injection
1800-2400	LFB measurement, 115 mA	Emery/Wienands/ Kallakuri	Limited Injection
1900-2100	Linac training (15-23)	Christensen/Berg	Limited Injection
Tuesday, March 12, 2019			
0000-0200	LFB measurement, 115 mA	Emery/Wienands/ Kallakuri	Limited Injection
0200-0500	PC gun study	Dooling	No Injection
0500-0700	Booster chrom and dispersion measurement	Yao	No Injection
0700-0900	PAR training (07-15)	Orne/Bogdan	Limited

			Injection
0900-1100	Swap out Canted dipole in S16	Jordan	No Beam
0900-1100	L5 noise suppression measurements	T. Smith	Limited injection
0900-1100	Replace filter on P-SR-30 – no flow – SR Dipole, PS in 28-31 off	Swetin	No beam
0900-1300	BTS FS3 adjustments	Wootton	Access Zone F
1300-1500	SR training (07-15)	Davis/LaBuda	Stored Beam & Injection
1500-1700	Linac training (15-23)	Christensen/Berg	Limited Injection
1700-2000	Hybrid setup with P0 (II)	Xiao/Yao/Sajaev	Stored Beam & Injection
2000-2400	Orbit switch	Yipeng Sun	Stored Beam & Injection
Wednesday, March 13, 2019			
0000-0630	Open		
0630-0800	Prepare for User beam	OPS	Stored Beam & Injection