

Machine Studies

Draft Schedule for Run01-8, 2019

March 18th 0800 – March 19th 0800

Time	Descriptions	Studiers	SR Status
Monday, March 18, 2019			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1130	RF waveguide switch and RF-5 to Booster	RF Group	No Beam
0930-1130	Replace solenoid coil on S37 hybrid load water circuit	RF Group	No Beam
0930-1130	Investigate P:BM output glitch	Donkers	Limited Injection
0930-1130	Swap out Canted dipole in S16	Jordan	No Beam
0930-1130	Investigate S3B:Q4 magnet temperature	Vargas	No Beam
1000-1130	Replace encoder at Sector 26US	Grimmer	Access Zone D
1130-1200	Recover SR	OPS	Stored Beam & Injection
1200-1400	SR training (07-15)	Davis/LaBuda	Stored Beam & Injection
1400-1600	T-feedback test	Yao/Dimonte	Stored Beam & Injection

1600-2000	Libera Spark, Brilliance+ and zBPM performance study	Sereno/Brill	Stored Beam & Injection
2000-2200	Examination of BCMs for different fills	Emery	Stored Beam & Injection
2200-2400	Open		
Tuesday, March 19, 2019			
0000-0500	Commissioning tests	Sajaev	Stored Beam & Injection
0500-0700	Linac training (23-07)	Christensen/Berg	Limited Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection