

Machine Studies

Draft Schedule for Run03-3, 2019

October 14th 0800 – October 15th 0800

Time	Descriptions	Studiers	SR Status
Monday, October 14, 2019			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1130	Linac L3 charge optimization test	Shang/Yine Sun	No Beam
1030-1100	Rack out Zone F switch gear	FAC	No Beam
1030-1130	Swap out S13A:V3	PS Group	No Beam
1100-1130	Inspect IS1	PS Group	Access Zone F
1100-1130	Tunnel Tour	Byrd/Guest	Access Zone F
1130-1215	Recover Zone F and SR	OPS	Stored Beam & Injection
1215-1400	Injector training (07-15)	LaBuda/Orne	Limited Injection
1400-1500	S25 BPM calibration	Sajaev	Stored Beam & Injection
1500-1600	Sextupole based BPM offset measurement	Sajaev	Stored Beam & Injection
1600-2000	APS-U BPM studies	Sereno et al.	Stored Beam & Injection

2000-2200	SR console test (14-23)	Davis/Schroeder	Stored Beam & Injection
2200-2400	Ion trapping measurement	Calvey/Emery	Stored Beam & Injection
	Tuesday, October 15, 2019		
0000-0200	Ion trapping measurement	Calvey/Emery	Stored Beam & Injection
0200-0500	BTS BPM noise measurement	Xiao	Limited Injection
0500-0700	Injector training (23-07)	Weyer/Berg	Limited Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection