

Machine Studies

Draft Schedule for Run03-4, 2019

October 21st 0800 – October 22nd 0800

Time	Descriptions	Studiers	SR Status
Monday, October 21, 2019			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1130	Troubleshoot Firing Generator board S:BM	Puttkammer	No Beam
0930-1130	Investigate/replace Gespac crate in SR S39 cabinet 1	Jordan	No Beam
0930-1130	Move temperature measurement system S26	Erwin	No Beam
0930-1130	Injector training (07-15)	Weyer/Berg	Limited Injection
1000-1100	Check 14ID DS encoders	Grimmer/ Gagliano	Access Zone B
1130-1200	SR recovery	OPS	Stored Beam & Injection
1200-1600	APS-U BPM studies	Sereno/ Cheng/ Steinmann	Stored Beam & Injection
1600-1900	S25 BPM calibration and Sextupole-based BPM offset measurement	Sajaev	Stored Beam & Injection
1900-2100	Investigate orbit disturbances during	Emery	Limited Injection

	operations steering		
1900-2100	Linac training (15-23)	Bogdan/ Berkland	Limited Injection
2100-2400	Orbit switch	Xiao	Stored Beam & Injection
Tuesday, October 22, 2019			
0000-0100	Orbit switch	Xiao	Stored Beam & Injection
0100-0630	Various studies at 6 GeV	Emery	Stored Beam & Injection
0630-0800	Prepare for User beam	OPS	Stored Beam & Injection