

Machine Studies

Draft Schedule for Run01-11, 2020

April 6th 0800 – April 7th 0800

Time	Descriptions	Studios	SR Status
Monday, April 6, 2020			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-1000	Gap Scans and update IDGapFF look-up tables	Sereno	Stored Beam & Injection
0810-1000	Testing Linac LLRF power supply alarms with L3RF	Fystro, Pietryla	No impact
1000-1200	Replacement of filters in process water system for sectors 29 and 30	Swetin	No Beam
1000-1200	Linac training	LaBuda/Kimbro	Limited Injection
1200-1500	324 bunch fill with lowered chrom and TFB on	Yao, Yipeng Sun	Stored beam & inj.
1500-1630	Booster console testing	Fystro/Berkland	Limited Injection
1630-1930	booster BTS emittance measurements at 6 GeV.	Wootton, Emery	No injection
1930-2330	Dynamic aperture measurement at 6GeV and 7 GeV	Emery	Stored beam & inj.
2330-2400	PAR Scrubbing at 7nC @ 2 Hz Follow High-charge MCR procedure	OPS	No injection
Tuesday, April 7, 2020			

0000-0500	PAR scrubbing (continued)	OPS	No injection
0500-0700	SR training (23-07)	Weyer/Orne	Stored Beam & Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection