

Machine Studies

Schedule for Run01-5, 2021

February 22nd 0800 – February 23rd 0800

Time	Descriptions	Studiers	SR Status
Monday, February 22, 2021			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1130	Investigate S16 communications issue	Vargas	No Beam
0930-1130	Investigate controlled access key Zone B	Belcher	No Beam
0930-1130	Investigate S7 canted supplies	Jordan	No Beam
0930-1130	Measure Booster sextupole temperature readbacks	Puttkammer	Limited Injection
1130-1230	Recover SR. Fill 24 bunches at 1230.	OPS	Stored Beam & Injection
1230-1430	Booster training (07-15)	Davis/Kimbro	Limited Injection
1230-1430	Orbit to rf phase feedback	Sereno Brill Kallakuri Carwardine Wienands	Stored Beam
1430-1930	Orbit Switch. Leave 324 bunches stored for next 6 hours.	Yipeng	Stored Beam & Injection
1930-2400	Set up PC gun for injection PAR and beyond	Yin-e, Dooling, Fystro and others	Stored beam and no injection

Tuesday, February 23, 2021

0000-0130	Set up PC gun for injection PAR and beyond	Yin-e, Dooling, Fystro and others	Stored beam and no injection
0130-0230	Any operational readiness items	Emery	Stored Beam & Injection
0230-0630	Dimtel setup software tests	Emery	Stored Beam & Injection
0630-0800	Prepare for User beam	OPS	Stored Beam & Injection