

Machine Studies

Draft Schedule for Run02-6, 2021

July 5th 0800 – July 7th 0800

Time	Descriptions	Studiers	SR Status
Monday, July 5, 2021			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1030	Collect phase noise for different RF station loop gain.	Emery	Stored Beam & Injection
1030-1230	Look at Dimtel S2 front-end setting with beam	Emery	Stored Beam & Injection
1230-2030	6 GeV instability studies	Emery	Stored Beam & Injection
2030-2400	Booster studies	Yao	Stored Beam & Injection
Tuesday, July 6, 2021			
0000-0800	Open/offset measurements	Ops	Stored Beam & Injection
0800-1000	Fix iocs21fb	Xu	No Beam
0830-0930	Investigate water leak at 25ID	Moonier	Access Zone D
0930-1030	Recover SR. iocs21gb fix still ongoing till 1000h	OPS	Stored Beam & Injection
1030-1330	Put back bpms in orbit correction	Sereno	Stored Beam & Injection
1430-1730	Low-alpha lattice setup	Sajaev	Stored Beam & Injection
1730-1930	Test drive frequency sweep of Dimtel	Emery Huang	Stored Beam & Injection
1930-2330	LOCOM method on APS	Huang Emery	Stored Beam & Injection

2330-2400	Open		Stored Beam & Injection
	Wednesday, July 7, 2021		
0000-0400	Open		Stored Beam & Injection
0400-6300	Open		Stored Beam & Injection
0630-0800	Prepare for User beam	OPS	