

Machine Studies

Draft Schedule for Run02-9, 2021

July 26th 0800 – July 27th 0800

Time	Descriptions	Studiers	SR Status
Monday, July 26, 2021			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1130	Replace stuck relay S34/35 T2	Wang	No Beam
0930-1230	PAR RF fundamental phase shift studies	Berenc	Limited Injection
0930-1230	Investigate RF-4 trips	RF Group	Limited Injection
0930-1330	APS-U Booster RF setup	Weinands et al	Limited Injection
1000-1100	Adjust pinhole image water flow	Wright	Access Zone E
1330-1430	Bunch purity measurements	Harkay	Stored Beam & Injection
1430-1530	Re-install the LL amplifier at K3	Meyer	No Injection
1530-1630	Setup pinhole camera	Yang	Stored Beam & Injection
1630-2130	Orbit Switch	Yipeng Sun	Stored Beam & Injection

2130-2400	Low-alpha lattice tuning	Sajaev	Stored Beam & Injection
	Tuesday, July 27, 2021		
0000-0030	Low-alpha lattice tuning	Sajaev	Stored Beam & Injection
0030-0430	S27 feedback system prototype testing	Sereno/ Kallakuri/ Carwardine	Stored Beam & Injection
0430-0630	SR training (23-07)	LaBuda/Kimbro	Stored Beam & Injection
0630-0800	Prepare for User beam	OPS	Stored Beam & Injection