

Machine Studies

Draft Schedule for Run03-2, 2021

October 18th 0800 – October 19th 0800

Time	Descriptions	Studios	SR Status
Monday, October 18, 2021			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0800-0900	Add B:IK trigger scope	Fors	Limited Injection
0900-2100	Replace mask at S31ID	MOM	Access Zone E
0930-1330	RF-5 troubleshooting	Berenc	Limited Injection
1000-1100	LBB power tie in Process water S23&24 down.	FAC	No Beam
1000-1200	S25 GRID X BPM repair	Blake	Access Zone D
1000-1200	S:IS1 logger testing (Zone F is in beam permit)	Shang, Fystro	Access Zone D
1100-1700	PAR requalifications	Fystro, Labuda, Grodecki, Berkland, Kimbro, Ronzhin	Limited Injection
1200-1300	Recover SR	Ops	Stored Beam & Injection
1200-1400	ExperimentDesigner tests (booster)	Shang	Stored Beam & Injection

1300-1700	Open slot for SR		Stored Beam & Limited Injection
1700-2000	6 GeV small-alpha injection improvement	Emery, Sajaev	Stored Beam & Injection
2000-2400	6 GeV small-alpha loops closed	Emery, Kallakuri	Stored Beam & Injection
Tuesday, October 19, 2021			
0000-0400	6 GeV Instabilities	Emery	Stored Beam & Injection
0400-0700	Booster Chromaticity. Rf frequency change	Yao	No Beam
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection