

# Machine Studies

## Draft Schedule for Run03-4, 2021

November 1st 0800 – November 2nd 0800

Time	Descriptions	Studiers	S
Monday, November 1, 2021			
0800-0810	Collect XBPM orbit data	OPS	Stored Inject
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Inject
0930-1000	Reboot ioclet1bpm	Arnold	No Be
1000-1200	Troubleshoot pump 515 (PS sectors 17/18)	Wright	No Be
1000-1600	Tie in 25ID FEEPS/PSS	McNamara	Autho Zone
1030-1130	RF waveguide switch	RF Group	No Be
1030-1230	Check 28ID XBPM Motion Table	Yang	Autho Zone
0930-1030	SR training	Ronzhin/Kimbro	No Be
1030-1230	PAR requalifications	Fystro/Ronzhin/ Kimbro	Limit
1230-1330	Setup scope for SR kicker waveforms	Fystro Shang	No Be
1330-1400	Put S19A:V3 back into RTFB, and possibly other bpms	Emery	No be
1600-1700	Recover SR from access. Check orbit rms.	Ops	Stored Inject
1700-2200	Orbit Switch to 324 bunches	Yipeng Sun	Stored

			Inject
2200-2400	S28ID GRID-XBPM calibration	Yang	Stored Inject

**Tuesday, November 2, 2021**

0000-0200	S28ID GRID-XBPM calibration	Yang	Stored Inject
0200-0700	35ID steering calibration	Li	Stored Inject enable al time
0700-0800	Prepare for User beam	OPS	Stored Inject